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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
Aggregate Area Status

June 19, 1991

Ao4reaate Area Negotiation Status

1. Alan Krug (WHC) gave an update on progress toward completing the
Aggregate Area Management Strategy (see Attachment #4). Several
activities that could not be worked out in time to be included in the
TPA Change Package are identified in Attachment #4. One of these
activities is the study of the effects of the Columbia River on the
hydrology and contaminant migration within the 100 Areas. This study
will pull together parts of five different work plans in order to
produce on study from five previously planned studies. Merl Lauterbach
(WHC) is in charge of the 100 area activities and Rich Carlson (WHC) is
in charge of the 200 area activities. Changes were made in the work
plan milestone dates and in which work plans were due. Also, the first
ten 100 Area work plans will be rescoped. Mr. Lauterbach said that it
must be determined whether or not work plans will be completed for each
of these operable units.

2. Merl Lauterbach said the budget and schedule for dr'rlling activities
should be completed by the end of June 1991. The information will be
included in the integrated schedule.

100 Area Wetlands

3. Steve Weiss (WHC) gave a presentation on the 100 Area Wetlands. Aquatic
sampling of algae and Caddis Fly larvae is planned near the 100-HR-3
operable unit. This has been extremely difficult due to the river not
being at the correct level. Therefore, it is planned that four samples
be collected between mid-summer and winter when the river is at a lower
level. Four samples of algae and Caddis Fly larvae are also planned to
be collected from the N Springs Area. Due to high water levels only 2

" samples have been collected.
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Attachment #2

Attendance List

Aggregate Area Status
June 19, 1991
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Goller, Eric
Harris, Allan
Pak, Paul
Shafer, David
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Fassett, Doug
Fryer, Bill
Knox, Kathy
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Drost, Brian
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Lauterbach, Merl
Weiss, Steve

Organization\Responsibility

DOE-RL
DOE-RL
DOE-RL
DOE-RL

Ecology
Ecology

EPA

PRC

SWEC
SWEC
SWEC

USACE

USGS

WHC
WHC
WHC
WHC

RCRA Manager
Unit Manager
Unit Manager
Unit Manager

U.M. Hydrogeo.
CERCLA Unit

Unit Manager

EPA Contractor

GSSC
GSSC
GSSC

Technical

EPA Support

HR-1
ER Programs
Env. Eng.
Eco. Inves.

Phone

509-376-7326
509-376-4339
509-376-4798
509-376-4670
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206-493-9367

509-376-4919

206-624-2692

509-376-5011
509-376-9830
509-376-5011

509-522-6870

206-593-6510

509-376-7602
509-376-5539
509-376-5257
509-376-1683
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Attachment 13

Commitments/Agreements Status List

Aggregate Area Status
June 19, 1991

Item No. Action Status

IBC.1 A presentation on the Environmental Open
Restoration Document is planned for the (9/20/90)
next meeting. Action: Jim Patterson

1HR1.25 The HR and DR work plans will be Open
reviewed by the regulators for
incorporation of their comments. Public
review is on hold pending DOE-RL review
of cost estimates. DOE will provide a^
schedule for the cost estimates by the
next operable unit manager meeting.
Action: Jim Goodenough (10/17/90, HRI-
UMM)UMM)

-^- 1HR1.26 Provide a schedule to Ecology for the Open
completion of the HR-1, HR-3 and DR-1

=r` work plans. Action: Mike Thompson, Jim
Goodenough (10/16/90, GT.UMM)

1HR3.27 Determine the next critical date for Open
completing the HR-3 work plan. Action:

^i Bob Stewart (10/16/90, GT.UMM)

1HRI.28 Determine when the topographic mapping Open
will be available on HEIS, who is

-` responsible for digitizing the mapping,
and when it will be available. Action:
Alan Krug (11/15/90)

IHR3.29 Provide regulators with information Open
about the situation concerning the
cooling-water discharge pipeline/vent
pipes on the island opposite D reactor.
Action: Jim Goodenough (11/15/90)

1HR1.30 Check previous UMM minutes to identify Open
outstanding action items. Aggregate 100
area UMM minutes will be placed into the
file of each 100 area operable unit
included in the meeting. Action: Doug
Fassett (SWEC) (12/19/90)



1HR1.31 Resolve the question of DSHS agreement Open
on the Process Effluent Pipeline
Integrity Assessment/Air Compliance
Finding. Action: L. Goldstein
(1/15/90)

1HR3.32 Regarding the removal of the vent pipes, Open
WHC will: 1) Determine the need for an
ACE permit; 2) obtain a letter from ACE
that gives approval to begin work before
the need for the permit is determined;
and, 3) draft letters on the matter to
the Natural Resources Trustees. Action:
A. Krug (1/15/90)

1HR1.33 Place Ecology's letter, regarding their Open
nonacceptance of the concurrent review
process, in the Administrative Record.
Action: A. Krug (1/15/90)

Gt^

1HR3.34 Obtain concurrence from the regulators Open: A change request
on proposed changes in scope to the 100- will be completed for
HR-3 Biotic Sampling Program. Action: the change in scope to
A. Krug (WHC) 1/24/91) the 100-HR-3 biotic

-- sampling program.

1NR.3 Provide to Ecology (and EPA if desired) Open
the DOE guidance documents that are
needed. Action: P. Pak and K. M.
Thompson (2/21/91)
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CURRENT WORK PLAN NEGOTIATIONS

n APPROVE "HANFORD PAST-PRACTICE INVESTIGATION STRATEGY" -
JUNE 30, 1991

n AGREE ON FOCUSED STUDY TO DETERMINE THE EFFECTS OF THE
COLUMBIA RIVER ON THE HYDROLOGY AND CONTAMINANT
MIGRATION WITHIN THE 100 AREA OPERABLE UNITS -
JUNE 30, 1991

n SUBMIT METHODOLOGY AND FORMAT FOR 200 AREA AAMSR -
JUNE 30, 1991

n FINALIZE 200 AREA AAMS STRATEGY - JULY 31, 1991
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CURRENT WORK PLAN NEGOTIATIONS

n RESCOPE TEN 100 AREA WORK PLANS

OPERABLE UNIT

100-HR-1
100-DR-1
1 00-HR-3
100-BC-1
1 00-BC-5
100-KR-1
1 00-KR-4
100-FR-1
100-NR-1
1 00-NR-3

AGREEMENT DATE

JULY 31, 1991
JULY 31, 1991
JULY 31, 1991
JULY 31, 1991
JULY 31, 1991
AUGUST 31, 1991
AUGUST 31, 1991
SEPTEMBER 30, 1991
OCTOBER 31, 1991
OCTOBER 31, 1991

n DEVELOP 100 AREA INTEGRATED SCHEDULE - SEPTEMBER 30, 1991
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